
Warwick Sewer Authority
Construction Projects Preliminary Schedule**(3/27/2007)

Contract 
Number Engineering Firm Projects

Project 
Start

Project 
Finish

 
77B Weston & Sampson Strawberry Field Road II 2008 2008
79 Gordon R. Archibald, Inc. Conimicut West 2005 2007
76 Beta Group Inc. Buttonwoods 2006 2007

76A Beta Group Inc. Capron Farm Extension 2007 2008
72 James J. Geremia & Associates Inc. Warwick Cove II B  (formerly War. Cove II) 2007 2008

85B Gordon R. Archibald, Inc. Governor Francis - Phase II 2008 2009
85C Gordon R. Archibald, Inc. Governor Francis - Phase III 2009 2011
86 Gordon R. Archibald, Inc. Bayside/Longmeadow - Phase I 2008 2009

86B Gordon R. Archibald, Inc. Bayside/Longmendow - Phase II 2009 2011
86C Gordon R. Archibald, Inc. Bayside/Longmeadow - Phase III 2010 2011
86D Gordon R. Archibald, Inc. Bayside/Longmeadow - Phase IV 2011 2013

Beta Group Inc. Potowomut
87A Beta Group Inc. Greenwood East*
89 Garofalo & Associates, Inc. Sandy Lane / Cedar Swamp*
Z D'Ambra Miscellaneous Sewer Extension Contract 2007 2013
90 Garofalo & Associates, Inc. Northwest Gorton Pond*
91 Sherwood Park*

*No schedule established at this time

Study in Progress

**This Preliminary Project Schedule is highly dependent on approval of WSA Board, funding availability, 
completion of design, isuuance of DEM, CRMC and other permits, acceptance of bids, issuance of Notice to 

Proceed, priority establishment and project management staff availability.  This perelinimary schedule will be 
updated as new information becomes available.  Additional projects may also be added
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